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ESTIMATE RUN 07/06/2009

ESTIMATE SUMMARY 15:02:59

CONTID: C16214         ESTIMATE NO: 0001 PROG 2005

PCN: 16214-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 66 OVERLAY FROM MP 28.69 TO 36.44 PERCENT TIME:

PROJECT NO: STA 0661-011                  

SH 66 OVERLAY FROM MP 28.69 TO

NAME OF ROAD: 066B

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 06/27/2009 DATE TIME STARTED 05/18/2009

20 SO. SUNSET STREET DATE LET 02/26/2009 DATE WORK BEGAN

P.O. BOX 1318 DATE AWARDED 03/03/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/17/2009 DATE ACCEPTED

LONGMONT CO 80501-5844303-444-8680 DATE NOTICE TO PROCEED 05/18/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,938,679.55 PARTICIPATING $ $ 743,905.55

AWARD PROJECT AMT: 6,060,381.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -21,567.17

SECURITIES ENCUMBERED 21,567.17

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

17.37

TIME ALLOW:

ORIG TIME ALLOW:

95 WORK DAYS

WORK DAYS95

10.72%

6,194,774.00

743,905.55

743,905.55

743,905.55

$

$

$

$

743,905.55

0.00

743,905.55

0.00

743,905.55

-21,567.17

21,567.17

743,905.55

0.00

AMOUNT DUE 743,905.55 743,905.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 743,905.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

16.5
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PCN: 16214-BID    ESTIMATE RUN 07/06/2009

PROJECT: STA 0661-011                  ESTIMATE NO: 0001 15:02:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 300.000 0.000

EACH 280.000 1,400.00

5.00000 280.000 1,400.00

202-00090  
 

0010 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 2,390.000 0.000

SY  160.000 824.00

5.15000 160.000 824.00

202-00190  
 

0015 REMOVAL OF CURB AND GUTTER 2,950.000 0.000

LF  596.000 3,993.20

6.70000 596.000 3,993.20

202-00203  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 238,534.000 0.000

SY  111,052.000 94,394.20

0.85000 111,052.000 94,394.20

202-00240  
 

0025 *REMOVAL OF PAVEMENT MARKING 31,283.000 0.000

SF  31,283.000 62,566.00

2.00000 31,283.000 62,566.00

202-00250  
 

0030 *REMOVAL OF GUARDRAIL TYPE 3 277.000 0.000

LF  184.000 441.60

2.40000 184.000 441.60

202-01130  
 

0035 *REMOVAL OF END ANCHORAGE 4.000 0.000

EACH 2.000 300.00

150.00000 2.000 300.00

202-01300  
 

0040 *SANDBLASTING 61,950.000 0.000

SF  0.000 0.00

0.50000 0.000 0.00

202-05150  
 

0045 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 195.000 0.000

CY  0.000 0.00

6.90000 0.000 0.00

203-00060  
 

0050 BLADING 10.000 0.000

HOUR 0.000 0.00

115.00000 0.000 0.00

203-01500  
 

0055 EROSION LOG (12 INCH) 5.000 0.000

LF  0.000 0.00

35.00000 0.000 0.00

208-00002  
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PCN: 16214-BID    ESTIMATE RUN 07/06/2009

PROJECT: STA 0661-011                  ESTIMATE NO: 0001 15:02:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION BALES (WEED FREE) 197.000 0.000

EACH 197.000 19,700.00

100.00000 197.000 19,700.00

208-00011  
 

0065 CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

208-00045  
 

0070 STORM DRAIN INLET PROTECTION (TYPE 1) 5.000 0.000

LF  0.000 0.00

35.00000 0.000 0.00

208-00051  
 

0075 EROSION CONTROL SUPERVISOR 20.000 0.000

DAY 0.000 0.00

250.00000 0.000 0.00

208-00206  
 

0080 *RESET MAILBOX STRUCTURE (TYPE 1) 59.000 0.000

EACH 38.500 3,465.00

90.00000 38.500 3,465.00

210-00011  
 

0085 *RESET MAILBOX STRUCTURE (TYPE 2) 4.000 0.000

EACH 0.000 0.00

130.00000 0.000 0.00

210-00012  
 

0090 *RESET MAILBOX STRUCTURE (TYPE 3) 3.000 0.000

EACH 0.000 0.00

205.00000 0.000 0.00

210-00013  
 

0095 *RESET DELINEATOR 8.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

210-00090  
 

0100 *RESET GROUND SIGN 14.000 0.000

EACH 0.000 0.00

260.00000 0.000 0.00

210-00810  
 

0105 ADJUST VALVE BOX 3.000 0.000

EACH 0.000 0.00

115.00000 0.000 0.00

210-04050  
 

0110 HERBICIDE TREATMENT 2,390.000 0.000

SY  0.000 0.00

2.15000 0.000 0.00

217-00000  
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PCN: 16214-BID    ESTIMATE RUN 07/06/2009

PROJECT: STA 0661-011                  ESTIMATE NO: 0001 15:02:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 AGGREGATE BASE COURSE (CLASS 6) 1,760.000 0.000

CY  0.000 0.00

30.00000 0.000 0.00

304-06007  
 

0120 AGGREGATE BASE COURSE (CLASS 7) 2,471.000 0.000

CY  0.000 0.00

19.00000 0.000 0.00

304-07005  
 

0125 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 67.000 0.000

TON 0.000 0.00

125.00000 0.000 0.00

403-00720  
 

0130 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 7,864.000 0.000

TON 0.000 0.00

73.00000 0.000 0.00

403-34851  
 

0135 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,179.000 0.000

GAL 0.000 0.00

2.50000 0.000 0.00

411-10255  
 

0140 FURNISH CONCRETE PAVEMENT 40,659.000 0.000

CY  3,787.110 234,800.82

62.00000 3,787.110 234,800.82

412-00000  
 

0145 *PLACE CONCRETE PAVEMENT 243,952.000 0.000

SY  20,557.900 163,435.31

7.95000 20,557.900 163,435.31

412-00050  
 

0150 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 312.500 0.000

LF  0.000 0.00

15.50000 0.000 0.00

606-00301  
 

0155 *TRANSITION TYPE 3J 1.000 0.000

EACH 0.000 0.00

460.00000 0.000 0.00

606-01385  
 

0160 *END ANCHORAGE TYPE 3K 1.000 0.000

EACH 0.000 0.00

1,050.00000 0.000 0.00

606-01390  
 

0165 *END ANCHORAGE (FLARED) 3.000 0.000

EACH 0.000 0.00

1,650.00000 0.000 0.00

606-02005  
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PCN: 16214-BID    ESTIMATE RUN 07/06/2009

PROJECT: STA 0661-011                  ESTIMATE NO: 0001 15:02:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CURB AND GUTTER TYPE 2 (SECTION I-M) 2,950.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

609-21011  
 

0175 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 21,510.000 0.000

SF  0.000 0.00

5.90000 0.000 0.00

610-00020  
 

0180 *DELINEATOR (TYPE I) 150.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00001  
 

0185 *DELINEATOR (TYPE II) 100.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

612-00002  
 

0190 *DELINEATOR (TYPE III) 50.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00003  
 

0195 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

20,000.00000 0.000 0.00

625-00000  
 

0200 *MOBILIZATION 1.000 0.000

L S 0.500 25,000.00

50,000.00000 0.500 25,000.00

626-00000  
 

0201 DETOUR PAVEMENT SCO 002 MCR 1 354.000 0.000

SY  354.000 4,602.00

13.00000 354.000 4,602.00

621-00450  
 

0205 *PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

15,000.00000 0.000 0.00

626-01000  
 

0210 *EPOXY PAVEMENT MARKING 590.000 0.000

GAL 0.000 0.00

60.00000 0.000 0.00

627-00005  
 

0215 *PAVEMENT MARKING PAINT (WATERBORNE) 2,168.000 0.000

GAL 527.200 13,575.40

25.75000 527.200 13,575.40

627-00011  
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PCN: 16214-BID    ESTIMATE RUN 07/06/2009

PROJECT: STA 0661-011                  ESTIMATE NO: 0001 15:02:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 950.000 0.000

SF  0.000 0.00

8.75000 0.000 0.00

627-02001  
 

0225 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

977.000 0.000

SF  125.000 1,562.50

12.50000 125.000 1,562.50

627-30405  
 

0230 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

453.000 0.000

SF  0.000 0.00

8.90000 0.000 0.00

627-30410  
 

0235 ADJUST MONUMENT BOX 10.000 0.000

EACH 0.000 0.00

410.00000 0.000 0.00

629-01210  
 

0240 *FLAGGING 1,900.000 0.000

HOUR 723.250 15,911.50

22.00000 723.250 15,911.50

630-00000  
 

0245 *TRAFFIC CONTROL INSPECTION 48.000 0.000

DAY 14.000 1,470.00

105.00000 14.000 1,470.00

630-00007  
 

0250 *TRAFFIC CONTROL MANAGEMENT 95.000 0.000

DAY 31.000 14,570.00

470.00000 31.000 14,570.00

630-00012  
 

0251 FLASHING BEACON (SOLAR) SCO 002 MCR 2 2.000 0.000

EACH 1.000 935.00

935.00000 1.000 935.00

630-80002  
 

0252 BARRICADE (TYPE 3 M-A) (TEMPORARY) SCO 002 MCR 3 20.000 0.000

EACH 10.000 1,870.00

187.00000 10.000 1,870.00

630-80335  
 

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 80.000 0.000

EACH 40.000 480.00

12.00000 40.000 480.00

630-80341  
 

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 121.000 0.000

EACH 60.500 726.00

12.00000 60.500 726.00

630-80342  
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PCN: 16214-BID    ESTIMATE RUN 07/06/2009

PROJECT: STA 0661-011                  ESTIMATE NO: 0001 15:02:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 6,500.00

6,500.00000 1.000 6,500.00

630-80355  
 

0270 *DRUM CHANNELIZING DEVICE 1,225.000 0.000

EACH 612.500 12,862.50

21.00000 612.500 12,862.50

630-80360  
 

0275 CONCRETE BARRIER (TEMPORARY) 3,000.000 0.000

LF  1,404.000 44,928.00

32.00000 1,404.000 44,928.00

630-80370  
 

0280 *TRAFFIC CONE 450.000 0.000

EACH 225.000 697.50

3.10000 225.000 697.50

630-80380  
 

0285 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,500.00000 0.000 0.00

630-80510  
 

0290 *IMPACT ATTENUATOR (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

630-85010  
 

0295 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0300 F/A PARTNERING 1,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0305 F/A ASPHALT PAVEMENT INCENTIVE 35,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0310 F/A CONCRETE PAVEMENT INCENTIVE 128,075.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0315 F/A FUEL COST ADJUSTMENT 75,000.000 0.000

F A 1,145.020 1,145.02

1.00000 1,145.020 1,145.02

700-70016  
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PCN: 16214-BID    ESTIMATE RUN 07/06/2009

PROJECT: STA 0661-011                  ESTIMATE NO: 0001 15:02:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 F/A ROADWAY SMOOTHNESS INCENTIVE 157,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0325 F/A ASPHALT CEMENT COST ADJUSTMENT 33,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0330 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0335 F/A ON-THE-JOB TRAINEE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0340 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0345 F/A INTERIM SURFACE REPAIR 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0350 F/A EROSION CONTROL 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $732,155.55 732,155.55CURRENT AMT 6,915,929.55 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0355 FIELD OFFICE (CLASS 1) 1.000 0.000

EACH 0.500 5,000.00

10,000.00000 0.500 5,000.00

620-00001  
 

0360 FIELD LABORATORY (CLASS 1) 1.000 0.000

EACH 0.500 6,000.00

12,000.00000 0.500 6,000.00

620-00011  
 

0365 SANITARY FACILITY 1.000 0.000

EACH 1.000 750.00

750.00000 1.000 750.00

620-00020  
 

CAT 0400 $11,750.00 11,750.00CURRENT AMT 22,750.00 $$

PROJECT TOTAL 743,905.55 $ 743,905.55CURRENT AMT 6,938,679.55 $$


